Theodore R. Kingsley BellSouth Corporation
General Attorney Legal Department - Suite 1700
1155 Peachtree Street, N.E.
Atlanta, Georgia 30309
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RECEIVED
A. Richard Metzger
Chief, Common Carrier Bureau May - 8 1998
Federal Communications Commission
MUNICATIONS COMMISSION
1919 M Street, N.W. Fm";% OF THE SECRETARY

Washington, D.C. 20554

Re:  NSD File No. L-98-27, CC Docket No. 95-116
Order, DA 98-614 (March 31, 1998)
Long-term Database Method of Number Portability (LNP)

Dear Mr. Metzger:

Pursuant to paragraphs 41 and 42 of the referenced order, BellSouth herewith files its
May 8, 1998 report on the progress it and Lockheed Martin have made and are making with
respect to BellSouth’s interface with the Lockheed Martin Number Portability Administration
Center regional Service Management System (SMS) database (NPAC). BellSouth also reports
on its progress on updating BellSouth’s SMS interface with its internal systems, including its
AIN SMS, Service Order Control System (SOCS), Product and Services Information
Management System (PSIMS), and its Customer Revenue Information Systems (CRIS). Finally,
BellSouth refiles with this report its architectural arrangements for number porting.

L. BellSouth’s Interface with the Lockheed Martin NPAC

BellSouth’s individual downstream database, as contemplated by the Commission’s
rules, 47 C.F.R. § 52.25(i), is the “BellSouth LNP Gateway(G/W) SMS.”" The BellSouth LNP
Gateway SMS operates both as an integrated interface between the Lockheed Martin NPAC and
over forty (40) downstream operations support systems (OSS) within BellSouth.? On March 2,
1998, BellSouth filed its Petition to Extend Time for Implementation for all five of the
Commission’s LNP implementation phases. With respect to Phase I, BellSouth requested an
extension of the March 31, 1998 Phase [ LNP implementation deadline until November 15, 1998.

: Letter from Theodore R. Kingsley, General Attorney for BellSouth Corporation, to

Geraldine A. Matise, Chief Network Services Division, FCC, filed March 25, 1998, at 2
(BellSouth Letter).
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The November 15, 1998, revised implementation date was based upon the data available
to BellSouth as of the date of its Extension Petition, filed three weeks after the contract between
the former Local Number Portability Administrator (LNPA) for the Southeast Number
Portability Administration Center, Perot Systems, and Southeast Number Portability
Administration Company, L.L.C., was terminated. The fundamental assumption underlying the
data was that BellSouth would have to engineer and develop software for the majority of change
orders associated with the North American Numbering Council (NANC) R1.8 release in order to
certify the comparability of its interface with the new Lockheed Martin NPAC. BellSouth had
been engineering and developing interface software for the Perot Systems NPAC which was
scheduled to be at NANC release version R1.1 until the former contract was terminated on
February 10, 1998. The difference, or “delta,” between the Peot Systems NPAC built to NANC
R.1, and the Lockheed Martin NPAC, built to NANC R1.8, and specifically the software
development efforts required to eliminate this difference, is the basis for BellSouth’s pending
request for extension.

As of March 2, 1998, the earliest interface software release in which BellSouth could
have incorporated the necessary NANC R1.8 modifications was BellSouth LNP G/W R1.7,
which would include the requisite new ordering and provisioning functionality. LNP G/W R1.7
was designated as the production software to be used for NPAC certification testing, industry
end-to-end testing and turn-up of LNP database service in Atlanta. Based on an engineering
evaluation of the NANC change orders and an estimate of the time necessary to develop the
associated software, to conduct a rigorous internal test process necessary for call processing
software and to conduct certification testing with a Lockheed Martin/ESI/Stratus platform for
which BellSouth had never attempted an electronic association, BellSouth concluded that it could
not reasonably deploy LNP in the Atlanta MSA prior to October 1, 1998 and could not complete
deployment until November 15.

A. Progress Made

On March 31, 1998, the Bureau granted a waiver to BellSouth of the Phase |
implementation date until August 31, 1998, a full ten weeks less than the amount of time
requested by BellSouth. This new deadline required BellSouth to thoroughly reexamine
its March 2, 1998 plan of record. In so doing, BellSouth determined that it must develop
interface software functionality that would enable BellSouth to certify the compatibility
of its interface with the Lockheed Martin NPAC in time to begin industry end-to-end
testing by July 15, 1998. This is because BellSouth is required by state regulators to
perform thorough testing of new services, essentially for thirty days (the equivalent of
one billing cycle). By beginning a 30-day end-to-end testing period on July 15, 1998,
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end-to-end testing could be completed on August 15, 1998. BellSouth would then have
14 days to implement LNP in the Atlanta MSA, a 30 day reduction from is original plan.

BellSouth also determined, however, that it would be impossible to develop the
LNP G/W R1.7 software in time to certify with the Lockheed Martin NPAC prior to July
15, 1998. BellSouth therefore had to reduce its NANC R1.8 software development effort
and build reduced functionality into an earlier software release than its own LNP G/W
R1.7. BellSouth identified three areas of interface functionality that were candidates for
deferred development because they did not cause significant operations impacts on
systems and center personnel: (1) system audit functionality; (2) filtering functionality;
and (3) NPA Split functionality.

B. Steps Taken

In order to ensure a thorough and objective re-evaluation of the NANC change
orders, BellSouth contracted for the services of Telecom Software Enterprises (TSE) in
evaluating the areas of development where functionality could be initially reduced
without impacting operations. TSE was founded by personnel who led the development
effort in the software company that developed the Lockheed Martin NPAC software.
TSE’s assistance was critical in assisting BellSouth in identifying and prioritizing the
functionality that, in TSE’s professional judgment, was absolutely necessary to gain
NPAC certification prior to July 15, 1998. From this effort, BellSouth, TSE and
Lockheed Martin concurred on the absolute minimal subset of NANC 1.8 functionality
which would allow BellSouth to pass NPAC certification testing. In addition, TSE
provided BellSouth with expertise in the area of clarification of procedures and
definitions associated with Lockheed Martin NPAC test suites.’

Reaching a final definition of BellSouth LNP G/W R1.6 requirements, including
the minimal requisite subset of NANC R1.8 functionality, allowed BellSouth to develop a
final view of systems engineering resources and software development resources
required. The revised plan required a minimum of 95 working days for engineering
analysis, design and systems requirements, and over 140 days of software development
and quality assurance testing. These projected human resource requirements do not
include additional work associated with peripheral systems and network centers and
operations involved with systems integration testing.

3

A test suite is a group of test cases in which software is tested according to various

functional groups.
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Once the minimal subset of NANC R1.8 functionality was identified, BellSouth
Applied Technologies (BAT), developer of the LNP G/W interface software, undertook
to determine whether this functionality could be built into LNP G/W R1.5 software that
has just recently been released from internal quality assurance testing. The critical test of
LNP G/W R1.5 quality had to be gleaned from actual test results with the Lockheed
Martin NPAC. Initially, BellSouth tested its LNP G/W R1.1 NPAC interface software,
developed for use with the Perot Systems NPAC, with Lockheed Martin’s 1.1 software to
determine if the BellSouth platform could even communicate with the Lockheed Martin
platform.” Results from interoperability testing over a dial-up T1 facility to the DSET
laboratory in New Jersey exceeded expectations in that 76 of 92 test suites passed and no
critical software bugs were identified. Even though this early interface software is not
capable of deployment in the field, this testing provided an empirical demonstration that
the communications interface functionality of the BellSouth LNP Gateway SMS was and
is compatible with the L.ockheed Martin NPAC platform. These test results were critical
because if had they been less successful, fundamental changes to the platform
communication software and, consequently, significant additional software development
and testing time, would have been required.

BellSouth proceeded with LNP G/W R1.5 testing over a dedicated T1 interface
facility to the Lockheed Martin remote test site in Tarrytown, New York on April 11,
1998. As of April 30, 1998, BellSouth had executed 78 test suites, passed 65, failed
eight, and have five under current analysis.

Based on these results it appears that the LNP G/W R1.5 is stable and of high
quality. BellSouth believes that a minimal subset of NANC R1.8 functionality necessary
to pass certification testing with the Lockheed Martin NPAC can be built into the current
LNP G/W R1.5 to create LNP G/W R1.6. Even though this release will not contain all of
the additional ordering, provisioning and associated functionality that BellSouth had
hoped to provide to its local exchange and competitive local exchange carrier customers,
it appears that the interface software will have sufficient stability to allow industry end-
to-end testing to begin on July 15, 1998, in time to deploy LNP in the Atlanta MSA by
August 31, 1998.

BellSouth Letter at 4-5.
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As a result of the foregoing data analysis, which indicated that BellSouth’s
implementation intervals filed on March 2, 1998 could be shortened, and pursuant to its
earlier commitments to the Bureau,’ BellSouth filed a Supplement to Petition to Extend
Time for Network Implementation on May 1, 1998, a copy of which is attached hereto
and the text of which is incorporated herein. By its Supplement, BellSouth committed to
implement LNP in Atlanta pursuant to the August 31, 1998 date set forth in the order, and
to implement succeeding phases in 30-day intervals thereafter with the result that all five
phases will be completed by December 31, 1998, the Commission’s original deadline for
Phase V metropolitan statistical areas (MSAs).

II. BellSouth’s SMS Interface with its Internal OSS

As stated above, the BellSouth LNP Gateway SMS operates both as an integrated
interface between the Lockheed Martin NPAC and over forty downstream operations support
systems (OSS) within BellSouth.’ If the interoperability test results between the BellSouth LNP
G/W R1.1 software and LLockheed Martin-developed NANC 1.1 software, conducted over
DSET’s remote facilities, had indicated that fundamental changes to the platform communication
software were required, or if BellSouth had contracted its interface development efforts to third
parties, the updating of BellSouth’s LNP Gateway SMS interface would have had a tremendous
impact on its internal OSS. Because BAT was able to stay the course on software interface
development, and due to the success of the early test suites, the software development efforts
described above have had no negative downstream effects on the SOCS, PSIMS and CRIS OSS.
Early testing with the AIN SMS software has similarly yielded very positive results and indicates
that the necessary development for NANC 1.8 will be included in BellSouth’s AIN SMS Release
12, scheduled for release on July 1, 1998.

II.  Detailed Work Plan for Next Steps

BellSouth attaches to this report an LNP Critical Path Milestone chart for March-
September, 1998; an LNP Critical Path Milestone chart for September 1998-January 1999; an
LNP Gateway SMS Schedule current as of April 28, 1998 which tracks the duration, start, finish
and status of 49 separate tasks related to development of the Lockheed Martin NPAC interface in
order to allow LNP implementation in Atlanta by August 31, 1998; and a separate schedule for
its LNP AIN SMS work effort identifying the duration, start, finish and status of 12 separate
tasks related to updating the NPAC interface with its AIN SMS.

> Id at 4.
6 Id at 2.
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[V.  Description of BellSouth’s Architectural Arrangements for Number Porting

In its March 2, 1998 Petition for Extension, a diagram of BellSouth’s architectural
arrangements for number porting was attached to the affidavit of Douglas W. McDougal, entitled
“LNP System Components.” Mr. McDougal described this architecture in further detail during
our March 20, 1998 ex parte with Bureau Staff. This architecture has not changed, and for the
convenience of the Bureau, another copy of the diagram is attached to this report in compliance
with paragraph 42 of the March 31, 1998 Waiver Order.

V. Contingencies

BellSouth is confident that its cooperative efforts with Lockheed Martin and TSE, and its
revised NPAC interface development plan in light of the August 31, 1998 waiver grant for
Atlanta, have enabled it to shorten its LNP implementation intervals as set forth in its May 1,
1998 Supplement to Petition to Extend Time for Network Implementation, and to withdraw its
pending request for an extension of the Phase V implementation deadline. Nevertheless, some
contingencies are ever present: the ability of the current LNPA to timely deliver an NPAC; the
continued success of developmental interface software interoperability testing; and the
availability of competent field forces to deploy LNP.” With these caveats, BellSouth is confident
that it can proceed to timely implement LNP in Atlanta pursuant to the Bureau’s March 31, 1998
order, and to complete LNP implementation region wide as set forth in its revised
implementation schedule by December 31, 1998.

’ BellSouth’s current collective bargaining agreement with the Communications Workers

of America, the union representing these field forces, expires in August of this year.
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A copy of this status report is being mailed to all carriers who have filed requests for
extension of time within the Southeast NPAC Region, as well as ail those who commented on
BellSouth’s earlier filed Petition.

Geraldine A. Matise
Gayle Radly Teicher
Marian R. Gordon
Patrick E. Forster
Andre H, Rausch

Leslie J. Selzer

Martin Breen
John Pope

Vish Emani
Doug MceDougal
Ben Almond

éy') truly yours, 72‘

Theodore R. Kingsley
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SUPPLEMENT TO PETITION TO EXTEND TIME FOR ™% 0F 1, o O,
NETWORK IMPLEMENTATION e

BellSouth Corporation.' on behalf of itself and each of its affiliated companies that are
subject to Part 52, Section 52.23(a) of the Commission’s Rules, 47 C.F.R. § 52.23(a)
(BellSouth), hereby files this supplement to its March 2. 1998 petition to extend the time by
which implementation of a long-term database method for number portability (LNP) in the
BellSouth network will be completed in all MSAs within Phase I, I1. III, V and V of the
Commission’s LNP implementation schedule within the Southeast Number Portability
Administration Center (NPAC) Region 4. This supplement modifies the implementation
schedule originally proposed by BellSouth on March 2. 1998 and is based on the August 31,

1998 implementation date for Atlanta established in the Common Carrier Bureau's March 31.

|

BellSouth Corporation (BSC) is a publicly traded Georgia corporation that holds the
stock of. among other companies, BellSouth Telecommunications, Inc. (BST), a Bell operating
company and local exchange carrier (LEC) that provides wireline telephone exchange service
and exchange access service in parts of Alabama, Florida, Georgia. Kentucky, Louisiana,
Mississippi, North Carolina, South Carolina and Tennessee (“NPAC Region 4” or the “Southeast
Region™). BST and BSC have or may form alternative local exchange carrier (ALEC), and
competitive local exchange carrier (CLEC) affiliates to serve customers within and outside the
Southeast Region where BellSouth has not traditionally held a franchise to provide telephone
service.



1998 Waiver Order” and BellSouth’s progress in meeting the August 31. 1998 implementation
date, which will be the subject of a May 8 status report to the Bureau as required by the terms of
the Waiver Order. BellSouth provides further information in support of its pending request and
requests that the Commission. in its next order, grant firm implementation dates for ail remaining
Phases in accordance with the modified implementation schedule proposed herein.

BellSouth has undertaken significant efforts to implement LNP in Atlanta by August 31,
1998. Based on these efforts. the amount of interface development work remaining and the
requirements of orderly intercompany testing among multiple providers across multiple MSAs in
multiple states in succeeding LNP Implementation Phases. BellSouth is proposing to implement
the remaining Phases in roughly thirty (30) day intervals beginning September 1, 1998, so that all
five Phases will be completed by the end of the Commission’s original deployment schedule.
December 31. 1998. Specifically. BellSouth herewith modifies its implementation schedule to
complete Phase [l MSAs by September 30. Phase [II MSAs by October 31, Phase [V MSAs by
November 30. and Phase V MSAs by December 31. 1998" assuming, of course. timely NPAC

delivery:

Telephone Number Portability Petitions for Extension of the Deployment Schedule for
Long-Term Database Methods for Local Number Portability Phase I, CC Docket No. 95-116,
NSD File Nos. L-98-20. L-98-28, L-98-27, L-98-24. L-98-21, L-98-09, L-98-29, L-98-30, L-98-
26.1.-98-31, L-98-22. L-98-23. L-98-32, L-98-25, Order (rel. March 31, 1998).

3

December 31, 1998 is the date the Commission originally established for completion of
Phase V. However, BellSouth intends to complete implementation of Phase V MSAs on or
about December 15. 1998, in light of the subsequent seasonal holidays.

S



Phase |

Phase I1

Phase 111

Phase IV

Phase V

Orig.: 182 days

Orig.: 135 days

Orig.: 91 days

Orig.: 92 days

Orig.: 92 days

10/1/97-3/31/98

171/98-5/15/98

4/1/98-6/30/98

7/1/98-9/30/98

10/1/98-
12/31/98

Petition: 45 days

Pet’'n.: 47 days

Pet’n.: 30 days

Pet'n.: 30 days

Pet'n.: 30 days

10/1/98-11/14/98

11/15/98-
12/31/98

1/1/99-1/30/99

1/31/99-3/1/99

3/2/99-3/31/99

Waiver Order
August 31, 1998

Supplement to
Pet'n.: 9/30/98

Supplement to
Pet.: 10/31/98

Supplement to
Pet’'n.: 11/30/98

Supplement to
Pet’n.: 12/31/98

Atlanta

Miami

Ft. Lauderdale
Orlando
Tampa

New Orleans
Charlotte
Greensboro
Nashville

Memphis
Louisville
Jacksonville
Raleigh

W. Palm Beach
Greenville

Birmingham
Knoxville
Baton Rouge
Charleston
Mobile
Columbia

As BellSouth explained in its original petition. BST undertook substantial activities to
meet the Commission’s implementation schedule prior to requesting an extension of time for
each affected switch within the Southeast Region. These activities included establishing an LNP
using Advanced Intelligent Network (AIN) protocol between BellSouth service switching points
(SSP) and the BellSouth AIN Service Control Points (SCP) and building a new LNP Gateway
operations systemn (Gateway LSMS) designed to interface with the new master database ot all
ported numbers in the Southeast Region (the NPAC SMS database) which was to have been
provided by the former Local Number Portability Administrator (LNPA), Perot Systems. On

February 10, 1998, the Southeast Region Number Portability Administration Company, L.L.C.



(Southeast LLC) terminated its contract with the former LNPA. Perot Systems. as a result of its
failure to provide the NPAC SMS database. and substituted the current LNPA, Lockheed Martin.

BellSouth further advised the Bureau in its original petition that the new Lockheed
Martin NPAC SMS database is a full seven (7) NANC LNP software specification releases
beyond the NPAC SMS database that was to have been delivered by Perot Systems. and that this
fundamental difference in NPACs interface specification will require BellSouth to engineer and
develop significant software modifications to its NPAC interface, the BellSouth LNP Gateway
Service Management System (LNP G/W). The Bureau determined that BellSouth satisfied the
requirements of the Commission’s rules with respect to demonstrating the need for an extension
of the implementation date. and that it demonstrated unique circumstances that justify additional
time it needs to implement LNP.' Nevertheless. the Commission did not grant BeliSouth’s
request to extend the Phase | implementation deadline to November 14, 1998, but rather granted
a waiver to BellSouth until August 31, 1998.

On the date of the Bureau’s Waiver Order. BellSouth had completed all of its network
implementation for LNP within the Atlanta MSA. and was then and is now querying in 100% of
its switches. BellSouth has substantially completed network implementation within Phase [I
MSAs. is currently querying on 91% of all switches. and is on track to complete its network
installation by May 15. 1998, the Commission’s original deadline. With respect to Phase [II
MSAs. all service control points and related software have been installed. Querying has also
begun in Phase [II MSAs, and BellSouth remains on track to complete its internal network

implementation efforts for Phases III. IV and V.

Waiver Order, para. 41.



With respect to its Lockheed Martin NPAC intertace development efforts. BellSouth was
driven by the August 31, 1998 date in the Waiver Order to arrive at a software solution that
would permit certification with the Lockheed Martin NPAC in time to begin final industry end-
to-end testing on July 15. 1998. BellSouth had previously targeted its internally developed LNP
G/W software release R1.7 as the production release software for the Lockheed Martin NPAC
interface that would have contained the necessary NANC 1.8 changes as well as additional
ordering and provisioning tunctionality for competitive local exchange carriers. This target
release, together with associated development efforts. was the keystone to BeliSouth requesting
an implementation date of November 14. 1998 for Atlanta.

It being impossible to have LNP G/W R1.7 ready by July 15, 1998, BellSouth sought to
evaluate whether or not an absolutely minimal subset of NANC 1.8 functionality, which would
enable NPAC certitfication. could be built into an earlier version of its interface software. LNP
G/W R1.5. BellSouth contracted with outside consultants who were individually and personally
involved in the original development of the Lockheed Martin NPAC software in order to
maximize the probability of success of this engineering challenge. With the help of these
consultants, Telecommunications Software Enterprises. BellSouth was able to refine its
development and testing intervals to the extent that BellSouth believes that it can develop and
load a production version of LNP G/W R1.6 by July 15. 1998 in order to conduct industry
testing.

Based on the success of interoperability testing of the LNP G/W R1.1 platform over dial-
up facilities, BellSouth began turn-up testing of LNP G/W R1.5 over dedicated facilities on April
11, 1998. To date, 40 out of 45 test suites have passed. and BellSouth remains guardedly

optimistic that it can complete development of R1.6 with the minimal subset of NANC 1.8



change orders necessary to certifv to the Lockheed Martin NPAC shortly. with testing to begin in
two weeks. Nevertheless, additional interface software functionality remains to be developed.
and BellSouth’s modiﬁed implementation schedule represents the minimum time necessary to
implement LNP in the remaining four phases after August 31 in light of this additional
development and the need for rigorous intercompany testing.

Intercompany testing for all phases of number portability is being planned within the
Southeast NPAC Region including multiple tests between pairs of service providers. Testing
includes the ordering process (sending porting requests between service providers. issuing
service orders). provisioning process, (working service orders, updating downstream systems,
notifying NPAC of completion, receiving broadcast information from the NPAC. processing
broadcast information through the local service management systems to the service control point
databases) and call completion (multiple test call both to and from newly ported numbers).
Several rounds of tests will be performed: and. in some instances. it is necessary to test serially.

As stated above, thirty days is a minimum interval necessary to accommodate the
requirements of intercompany testing. BellSouth’s modified schedule takes this into account and
is the minimum time needed to accommodate responsible intercompany testing as well as the
continuing interface software development efforts, including development of NPA split
functionality. Within the Southeast Region. Phase [ contains one MSA within one state.
However. Phase II contains multiple test locations because there are four MSAs within a single
state. Phase Il is even more complicated because there are three different states involved, and
one state has two MSAs, while Phase V presents more challenges as six MSAs are distributed
across five different states. Multiple service provider testing participants have been identified in

these locations, and it is reasonable to expect that as the time for LNP implementation



approaches, more carriers will need to participate in testing. Phase V contains the Baton Rouge
MSA which is undergoing an area code split affecting all 17 of the switches in the Baton Rouge
MSA earlier identified in BellSouth’s March 2. petition. Three of the 47 New Orleans (Phase
1) MSA switches identified in the March 2. 1998 filing are affected by the Baton Rouge split.
and BellSouth’s modified schedule allows minimum sufficient time to accommodate full LNP
capability in these three switches.’

Finally. BellSouth urges the Commission to act on BellSouth’s earlier filed petition as a
whole. and grant its revised implementation schedule in its entirety. rather than respond by
issuing piecemeal orders. BellSouth has already satisfied its burden of demonstrating the
requirements necessary to achieve an extension of time.® BellSouth has undertaken an ambitious,
focused and concentrated customized interface development effort in light of the Waiver Order’s
August 31. 1998 implementation deadline for Atlanta. BellSouth has revised its implementation
schedule to implement LNP in all remaining phases in a manner that is consistent with the
Waiver Order, responsible network engineering and which ultimately complies with
Commission’s original deployment schedule for final completion of all Phases by December 31,
1998. BellSouth’s planning efforts are clouded by the uncertainty surrounding the timing and

ultimate determinations arising out of the Bureau’s apparent intent to react to BellSouth’s

° Convent CNVNLAMADSO; Lutcher LTCHLAMADSO:; and Vacherie
VCHRLAMADSO.

6

Waiver Order, para. 41.



pending petition incrementally by phase. With the certainty of a single resolution for all phases.
BellSouth can focus its entire efforts on implementing LNP within the Southeast NPAC Region.’

CONCLUSION

Having previously found that BellSouth’s March 2. 1998 Request For Extension of Time
complies fully with the Commission’s requirements therefor. and in light of the modifications to
its original implementation schedule proposed herein based upon the determinations of the
March 31 Waiver Order, the Commission’s original implementation schedule. BellSouth’s
continuing NPAC interface development etforts and the requirements for responsible
intercompany testing in all phases. particularly multi-state. multi-MSA. multi-carrier
environments and. good cause being shown. the Commission should grant an extension of the
Commission’s LNP implementation schedule and a waiver for each Phase in the Southeast

NPAC Region as follows: Phase [ (August 31. 1998). Phase II (September 30, 1998), Phase III

7

Although BellSouth requests that that the Bureau rule on BellSouth’s remaining
extensions requests at one time, and desires this request be granted in its next order addressing
BellSouth’s pending request for extension of Phase II, BellSouth does not intend that the grant of
this request relieve BellSouth from the status report obligations imposed by the Bureau upon
BellSouth in its March 31, 1998 Waiver Order.



(October 31, 1998), and Phase IV (November 30, 1998). BellSouth withdraws its request for an
extension of the implementation date for Phase V.
Respectfully submitted,
BELLSOUTH CORPORATION
SRy
St
M. Robert Sutherland
Theodore R. Kingsley

1155 Peachtree Street, Suite 1700
Atlanta, Georgia 30309-3610
(404) 249-3392

Date: May 1, 1998



CERTIFICATE OF SERVICE
I do hereby certify that [ have this 1st day of May, 1998, served all parties to this action
with a copy of the foregoing PETITION FOR WAIVER by placing a true and correct copy of
same in the United States Mail, postage prepaid, addressed to the parties listed hereinbelow.

Magalie Roman Salas*

Secretary

Federal Communications Commission
Room 222 - Stop Code 1170

1919 M Street, N.W.

Washington, D.C. 20554

ITS, Inc.*

Room 246

1919 M Street, N.W.
Washington, D.C. 20554

Jeannie Grimes*

Common Carrier Bureau

Federal Communications Commission
2000 M Street, N.W._, Suite 235
Washington, D.C. 20554

W&/\cﬁaﬁ@

Denise W. Tuttle

* ALSO BY HAND DELIVERY
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» Critical Path Milestones, 3-98 to 9-98

LNP Critical Path Milestones Timeline
March-Aug 1998

3/1 4/1 51 6/1 711 8/M1 9/1
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> Critical Path Milestones, 9-98 to 1-99

LNP Gateway

AIN-SMS

LNP Milestones Timeline
Sep - Dec 1998

9/1 10/1 11/1 12/1 111

A. R 1.7 Certification Test

9/7 - 10/1
b —
B F 1
c F —
D
B. Requirements : 9/21 - 11/1
C. Development and QA : 9/21 -11/20
D. R 1.8 Certification Test: 11/20 - 12/7

|
R12.1 A. Requirements Complete : 6/15
R12.1 B. Software Development and Systems Testing: 6/15-9/15
R12.1 C. Network Integrity and Reliability Testing 1 9/15-111

[/ /4




LNP Gateway SMS Schedule as of 4-28-98

11 Qtr2,19%8 | «air3, 19

ID {Task Name Dur Start Finish [Feb] Mar| Apr [May| Jun | Jul TAug
1 Summary Release Schedule 143 d| Wed 2/11| Mon 8/31
2 Sign Contract with vendor 1d Fri2/13 Fri 2/13 I 100%
3 Requirements 19d| Wed 2/11( Mon 3/9 ey 100%
4 CompleteNANC 1.1 to NANC1.8 14d] Wed 2/11 Mon 3/2 100%

upgrade requirements
5 Approve NANC1.1 to NANC1.8 5d Tue 3/3] Mon 3/9 100%

upgrade requirements
6 Network and Communications 31d| Mon 2/16] Mon 3/30 ﬁ 100%

71,1998 Gtr2, 1998 | Qtr 3, 1998 Qfr 4, 7998 at

ID |Task Name Dur Start Finish eﬂMar Apr—[ May |_Jun Jul | Aug—r Sep Octﬂlov] Dec| Jan
7 Set up test system for dial-up 10d| Mon 2/23 Fri 3/6 ] 100%

testing to DSET
8 Instali T1 lines to Lockheed 29d] Mon 2/16] Thu 3/26 ] 100%
9 Test Connectivity to Chicago NPAC 2d Fri 3/27| Mon 3/30 f1oo%

with T1
10 Development (includes QA) 60d] Mon 3/2 Fri 5/22 74%
11 Release 1.5 - LNPGateway 27d Mon 3/2 Tue 4/7 100%

modifications to support GDMO
recompilationchanges only for




1,1998 Qtr 2, 1998 Qtr 3,19
ID |Task Name Dur Start Finish [Feb l Mar | Apr [ May] Jun| Jul ] Aug
12 Developmentand Unit Test of 24d| Mon 3/16] Thu 4/16 100%
Release 1.6 - ImplemenftNANC 1.8
Change Orders in LNPGateway

13 Code Freeze of Release 1.6 0dj{ Thu4/16] Thu4/16 100%
14 QA and System test of Release1.6| 17d Fri 4/17] Mon 5/11 50%
15 Developmentand Unit Test of 29d| Wed4/1} Mon 5/11 65%

Release 1.6.1 - Maintenance
release to correct defects

16 Code Freeze of Release 1.6 .1 0dj Mon5/11] Mon 5/11 P 0%
T,1998 2, 1998 | _WJ'TJ

ID |Task Name Dur Start Finish eb[ Mar | Apr IMayLIun Jul [Aug
17 QA and System test of Release 9d{ Tueb5/12 Fri 5/22 [ 0%

1.6.1
18 Test Planning 25d| Mon 2/23 Fri 3/27 100%
18 Negotiatewith Lockheed on 15d| Mon 2/23 Fri 3/13 - 100%

required interoperability tests and

test process
20 Negotiatewith Lockheed on 15d Mon 3/9 Fri 3/27 [ 100%

required turn-up tests and test

process

21 Develop test plans 20d Mon 3/2 Fri 3/27 [ 100%




, 1998 Qtr 2, 7998 Qatr 3,1

ID }Task Name Dur Start Finish [Feb | ar | Apr | May l Jun | Jul | Aug
22 Release Testing 70d| Mon 2/23| Sat5/30 63%
23 Accept LNPRelease 1.1 - Load 10d| Mon 2/23 Fri 3/6 u 100%

Dial-up system and Atlanta &

Charlotte Data Center
24 Accept LNPRelease 1.5 (includes 5d] Wed4/8f Tued/14 100%

Automation and Recompileof

GDMO)
25 Release 1.5 loaded on Charlotte 0d| Tued/14] Tue 4/14 P 00%

Production System
26 Accept LNPRelease 1.6 (includes 4d] Tueb5/12 Fri 5/15 I 0%

all required NANC 1.8 changes)

1,195 72,1908 | G 3,19

ID |[Task Name Dur Start Finish [Feb l Mar | Apr [ May [ Junt Jul [ Aug
27 Release 1.6 loaded on Charlotte od Fri 5/15 Fri 5/15 PY 0%

Production System
28 Accept Release 1.6.1 5d| Mon 5/25 Fri 5/29 ] 0%

(Maintenance release including

correction of Recovery defects)
29 Release 1.6.1 loaded on Charlotte 0d| Sat5/30( Sat5/30 ¢ 0%

Production System
30 Certification Testing 88d| Mon3/9] Wed7/8 —+——* 39%
31 LTitesting with MediaOne- 2d Thu 5/7 Fri 5/8 i 0%

Currently NOTscheduled




1,1998 | Qr2, 1998 | Qir3, 19
ID |Task Name Dur Start Finish eb ‘ Mar | Apr ] Maﬂ Jun JuF] Aug
32 Interoperability Testing - LNP 15d Mon 3/9 Fri 3727 ] 1009
Gateway ( NANC1.1 & Gateway
Release 1.1) with DSET(NANC
33 Start Turnup Testing in Chicago 7d] Tue 331} Wed 4/8 # 100%
with Lockheed Release 1.2 and
LNPGateway Release 1.1
34 Start Turnup Testing in Chicago 19d| Wed 4/15] Mon 5/11 * 50%
with Lockheed Release 1.3 and
LNPGateway Release 1.5
35 Tum-up Testing - Certification of 27d] Mon5/18| Tue6/23 ! 0%
LNPGateway Release 1.6 (and
1.6.1) in Chicago with Lockheed
36 Southeast Region SPto SP (paired) 3d| Wed®6/24 Fri 6/26 #o%
testing
, 1998 2, 1998 Qtr 3,1
ID |Task Name Dur Start Finish eb LMEr T IVEyT Jun{ Jul Ji\ug
37 Southeast Region Round Robin 2d} Mon6/29] Tue 6/30 0%
testing
38 Southeast Region DR testing 3d| Wed 7/ Fri7/3 0%
39 Southeast Region Performance 3d Mon 7/6] Wed 7/8 0%
testing
40 Field Testing 105d| Mon 3/23 Fri 8/14
41 Generate Run Books for TSC 30d| Mon 3/23 Fri 5/1 90%




